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ESTIMATE RUN 07/22/2005

ESTIMATE SUMMARY 14:52:56

CONTID: C13547         ESTIMATE NO: 0015 FINL 1999

PCN: 13547-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 BRIDGES PERCENT TIME:

PROJECT NO: NH 0505-037                   

US 50 Bridges

NAME OF ROAD: 50B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/22/2005 DATE TIME STARTED 04/07/2003

P.O. BOX 580 DATE LET 03/06/2003 DATE WORK BEGAN

 DATE AWARDED 03/10/2003 DATE TIME STOPPED 04/20/2004

 DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 04/20/2004

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,932,200.31 PARTICIPATING $ $ 6,802.82

AWARD PROJECT AMT: 3,829,474.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,120.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

376 CALENDAR DAYS

CALENDAR DAYS365

98.83%

46,017.89

6,802.82

6,802.82

43,923.66

$

$

$

$

3,886,182.42

0.00

3,886,182.42

0.00

3,886,182.42

0.00

0.00

3,886,182.42

0.00

AMOUNT DUE 3,886,182.42 43,923.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,923.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

376.0
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0005 REMOVAL OF PIPE 992.000 992.000

LF  0.000 0.00

8.00000 992.000 7,936.00

202-00035  
 

0010 REMOVAL OF DELINEATOR 32.000 32.000

EACH 0.000 0.00

8.00000 32.000 256.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 21,026.000 21,026.000

SY  0.000 0.00

1.50000 21,026.000 31,539.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 4,880.000 4,880.000

SY  0.000 0.00

2.50000 4,880.000 12,200.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 1,640.000 1,640.000

SF  0.000 0.00

1.35000 1,640.000 2,214.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 9.000 9.000

EACH 0.000 0.00

19.00000 9.000 171.00

202-00810  
 

0035 REMOVAL OF SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

202-00815  
 

0040 *REMOVAL OF FENCE 10,249.000 10,249.000

LF  0.000 0.00

0.31000 10,249.000 3,177.19

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 345.000 345.000

LF  0.000 0.00

4.20000 345.000 1,449.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

120.00000 8.000 960.00

202-01300  
 

0055 OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

202-07000  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (WETLANDS) 12,007.250 12,007.250

CY  0.000 0.00

5.00000 12,007.250 60,036.25

203-00010  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R60) 51,702.000 51,702.000

CY  0.000 0.00

7.00000 51,702.000 361,914.00

203-00060  
 

0070 BLADING 18.500 18.500

HOUR 0.000 0.00

85.00000 18.500 1,572.50

203-01500  
 

0075 DOZING (LANDSCAPING) 9.000 9.000

HOUR 0.000 0.00

80.00000 9.000 720.00

203-01555  
 

0080 POTHOLING 16.500 16.500

HOUR 0.000 0.00

100.00000 16.500 1,650.00

203-01597  
 

0085 FILTER MATERIAL (CLASS C) 9,847.000 9,847.000

CY  0.000 0.00

21.50000 9,847.000 211,710.50

206-00530  
 

0090 TOPSOIL 2,236.000 2,236.000

CY  0.000 0.00

4.00000 2,236.000 8,944.00

207-00205  
 

0095 WETLAND TOPSOIL 1,370.000 1,370.000

CY  0.000 0.00

10.00000 1,370.000 13,700.00

207-00305  
 

0100 STOCKPILE WETLAND TOPSOIL 1,370.000 1,370.000

CY  0.000 0.00

20.00000 1,370.000 27,400.00

207-00310  
 

0105 *EROSION LOG 670.000 670.000

LF  0.000 0.00

5.25000 670.000 3,517.50

208-00005  
 

0110 *EROSION BALES (WEED FREE) 232.000 232.000

EACH 0.000 0.00

10.50000 232.000 2,436.00

208-00011  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0115 *SILT FENCE 2,944.000 2,944.000

LF  0.000 0.00

1.05000 2,944.000 3,091.20

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

208-00070  
 

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0135 EROSION CONTROL SUPERVISOR 0.500 0.500

L S 0.000 0.00

4,000.00000 0.500 2,000.00

208-00200  
 

0140 WATER 0.000 0.000

MGAL 0.000 0.00

40.00000 0.000 0.00

209-00000  
 

0145 *RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00010  
 

0150 *SEEDING (NATIVE) 8.000 8.000

ACRE 0.000 0.00

380.00000 8.000 3,040.00

212-00006  
 

0155 *SEEDING (WETLANDS) 1.700 1.700

ACRE 0.000 0.00

1,200.00000 1.700 2,040.00

212-00028  
 

0160 *MULCHING (WEED FREE HAY) 12.800 12.800

ACRE 0.000 0.00

230.00000 12.800 2,944.00

213-00002  
 

0165 *MULCH TACKIFIER 1,815.000 1,815.000

LB  0.000 0.00

1.70000 1,815.000 3,085.50

213-00061  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0170 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.20000 0.000 0.00

214-01010  
 

0175 *TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

2.85000 0.000 0.00

215-00600  
 

0180 *SOIL RETENTION BLANKET (STRAW/COCONUT) 676.000 676.000

SY  0.000 0.00

1.00000 676.000 676.00

216-00041  
 

0185 AGGREGATE BASE COURSE (SPECIAL) 1,143.000 1,143.000

CY  0.000 0.00

40.00000 1,143.000 45,720.00

304-09000  
 

0190 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 39.890 39.890

TON 0.000 0.00

100.00000 39.890 3,989.00

403-00720  
 

0195 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,319.940 7,319.940

TON 0.000 0.00

40.00000 7,319.940 292,797.60

403-33841  
 

0195 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

TON 0.000 0.00

8.50000 0.000 0.00

0196 HBP (GR S) (75) (PG 64-22) DETOUR PAVEMENT 4,698.940 4,698.940

TON 0.000 0.00

40.00000 4,698.940 187,957.60

403-33741  
 

0200 EMULSIFIED ASPHALT (SLOW-SETTING) 2,744.000 2,744.000

GAL 0.000 0.00

1.25000 2,744.000 3,430.00

411-10255  
 

0205 GEOTEXTILE (EROSION CONTROL) (CLASS A) 17,572.000 17,572.000

SY  0.000 0.00

1.75000 17,572.000 30,751.00

420-00100  
 

0205 MATERIAL ALLOWANCE GEOFABRIC 0.000

SY  0.000 0.00

0.65600 0.000 0.00
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0210 GEOGRID REINFORCEMENT 20,940.000 20,940.000

SY  0.000 0.00

3.55000 20,940.000 74,337.00

506-01020  
 

0210 MATERIAL ALLOWANCE GEOGRID 0.000

SY  0.000 0.00

2.67400 0.000 0.00

0215 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 29.060 29.060

TON 0.000 0.00

100.00000 29.060 2,906.00

507-00400  
 

0220 18 INCH CORRUGATED STEEL PIPE 368.000 368.000

LF  0.000 0.00

45.00000 368.000 16,560.00

603-10180  
 

0220 MATERIAL ALLOWANCE CSP W/BANDS 0.000

LF  0.000 0.00

6.78000 0.000 0.00

0225 42 INCH CORRUGATED STEEL PIPE 568.000 568.000

LF  0.000 0.00

65.00000 568.000 36,920.00

603-10420  
 

0225 MATERIAL ALLOWANCE 42" CSP W/BANDS 0.000

LF  0.000 0.00

15.63000 0.000 0.00

0230 48 INCH CORRUGATED STEEL PIPE 400.000 400.000

LF  0.000 0.00

67.00000 400.000 26,800.00

603-10480  
 

0230 MATERIAL ALLOWANCE 48" CSP W/BANDS 0.000

LF  0.000 0.00

18.10000 0.000 0.00

0235 42 INCH PIPE SAFETY END TREATMENT 0.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

603-33042  
 

0240 48 INCH PIPE SAFETY END TREATMENT 0.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

603-33048  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,887.000 1,887.000

LF  0.000 0.00

10.65000 1,887.000 20,096.55

606-00301  
 

0250 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

788.00000 8.000 6,304.00

606-01370  
 

0255 *END ANCHORAGE (FLARED) 8.000 8.000

EACH 0.000 0.00

1,200.00000 8.000 9,600.00

606-02005  
 

0260 *END POST 12.000 12.000

EACH 0.000 0.00

112.00000 12.000 1,344.00

607-00005  
 

0265 *CORNER AND LINE BRACE POST 29.000 29.000

EACH 0.000 0.00

130.00000 29.000 3,770.00

607-00010  
 

0270 *FENCE BARBED WIRE WITH METAL POSTS 12,930.000 12,930.000

LF  0.000 0.00

1.30000 12,930.000 16,809.00

607-01000  
 

0275 *FENCE COMBINATION WIRE WITH METAL POSTS 1,208.000 1,208.000

LF  0.000 0.00

1.60000 1,208.000 1,932.80

607-11200  
 

0280 *FENCE (PLASTIC) (ORANGE) 0.000 0.000

LF  0.000 0.00

1.05000 0.000 0.00

607-11525  
 

0285 *20 FOOT GATE 9.000 9.000

EACH 0.000 0.00

53.00000 9.000 477.00

607-60120  
 

0290 CURB TYPE 6 (SECTION M) 115.000 115.000

LF  0.000 0.00

8.00000 115.000 920.00

609-60011  
 

0295 *DELINEATOR (TYPE I) 47.000 47.000

EACH 0.000 0.00

17.00000 47.000 799.00

612-00001  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0300 *DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

19.00000 8.000 152.00

612-00003  
 

0305 *SIGN PANEL (CLASS I) 7.000 7.000

SF  0.000 0.00

18.00000 7.000 126.00

614-00011  
 

0310 *STEEL SIGN POST (U-2) 43.000 43.000

LF  0.000 0.00

13.00000 43.000 559.00

614-00200  
 

0315 EMBANKMENT PROTECTOR TYPE 5 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

615-00050  
 

0320 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

617-04018  
 

0320 MATERIAL ALLOWANCE 18" CSP W/BANDS (CIP) 0.000

LF  0.000 0.00

10.11000 0.000 0.00

0325 18 INCH WELDED STEEL PIPE 0.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

619-10180  
 

0330 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

625-00000  
 

0335 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0340 *PAVEMENT MARKING PAINT 168.000 168.000

GAL 0.000 0.00

42.00000 168.000 7,056.00

627-00001  
 

0345 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

89.00000 0.000 0.00

627-00005  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0350 ADJUST MONUMENT BOX 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

629-01210  
 

0355 *FLAGGING 1,898.000 1,898.000

HOUR 0.000 0.00

14.00000 1,898.000 26,572.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 137.000 137.000

DAY 0.000 0.00

120.00000 137.000 16,440.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 243.000 243.000

DAY 0.000 0.00

278.00000 243.000 67,554.00

630-00012  
 

0370 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,155.00000 4.000 4,620.00

630-80001  
 

0375 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

630-80338  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.000

EACH 0.000 0.00

53.00000 2.000 106.00

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000

EACH 0.000 0.00

78.00000 62.000 4,836.00

630-80342  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

630-80343  
 

0395 *DRUM CHANNELIZING DEVICE 97.000 97.000

EACH 0.000 0.00

37.00000 97.000 3,589.00

630-80360  
 

0400 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 17.000

EACH 0.000 0.00

68.00000 17.000 1,156.00

630-80363  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0405 *TRAFFIC CONE 122.000 122.000

EACH 0.000 0.00

5.25000 122.000 640.50

630-80380  
 

0410 DELINEATOR (TYPE I) (TEMPORARY) 18.000 18.000

EACH 0.000 0.00

16.00000 18.000 288.00

630-80401  
 

0415 DELINEATOR (TYPE III) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

20.00000 2.000 40.00

630-80403  
 

0420 F/A MINOR CONTRACT REVISIONS 31,318.890 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0425 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 1,142.640 1,142.640

F A 0.000 0.00

1.00000 1,142.640 1,142.64

700-70012  
 

0430 F/A OJT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0435 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0440 F/A QUALITY INCENTIVE PAYMENT -7,751.010 -7,751.010

F A 0.000 0.00

1.00000 -7,751.010 -7,751.01

700-70025  
 

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0450 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0455 F/A WETLAND MONITORING 1,336.690 1,336.690

F A 0.000 0.00

1.00000 1,336.690 1,336.69

700-70393  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

1090 ADDED ITEM (LUMP SUM)/ ADD VALUE ENGINEERING TO THE 
CONTRACT

1.000 1.000

L S 0.000 0.00

12,403.98000 1.000 12,403.98

900-00014  
 

1100 STR BKFL (FLOW-FILL) (CIP) 46.000 46.000

CY  0.000 0.00

150.00000 46.000 6,900.00

206-00065  
 

1105 ADDED ITEM (DOLLAR)/ 2,338.060 2,338.060

DOL 0.000 0.00

1.00000 2,338.060 2,338.06

900-00006  
 

1110 F/A DETOUR COMPACTION 1.000 0.000

F A 1.000 6,802.82

6,802.82000 1.000 6,802.82

700-70034  
 

CAT 0200 $6,802.82 1,981,137.87CURRENT AMT 2,013,349.76 $$

CAT NO0201 RIVERVIEW ROADWAY 

0465 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

202-00000  
 

0470 REMOVAL OF PIPE 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

202-00033  
 

0475 REMOVAL OF DELINEATOR 25.000 25.000

EACH 0.000 0.00

8.00000 25.000 200.00

202-00090  
 

0480 REMOVAL OF ASPHALT MAT 2,717.000 2,717.000

SY  0.000 0.00

1.50000 2,717.000 4,075.50

202-00220  
 

0485 REMOVAL OF ASPHALT MAT (SPECIAL) 4,750.000 4,750.000

SY  0.000 0.00

2.50000 4,750.000 11,875.00

202-00226  
 

0490 *REMOVAL OF PAVEMENT MARKING 5,135.000 5,135.000

SF  0.000 0.00

1.35000 5,135.000 6,932.25

202-00250  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0495 *REMOVAL OF LIGHT STANDARD 5.000 5.000

EACH 0.000 0.00

840.00000 5.000 4,200.00

202-00700  
 

0500 *REMOVAL OF GROUND SIGN 23.000 23.000

EACH 0.000 0.00

19.00000 23.000 437.00

202-00810  
 

0505 *REMOVAL OF FENCE 4,064.000 4,064.000

LF  0.000 0.00

0.31000 4,064.000 1,259.84

202-01000  
 

0510 *REMOVAL OF GUARDRAIL TYPE 3 454.000 454.000

LF  0.000 0.00

4.20000 454.000 1,906.80

202-01130  
 

0515 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

120.00000 4.000 480.00

202-01300  
 

0520 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R10) 4,588.000 4,588.000

CY  0.000 0.00

10.00000 4,588.000 45,880.00

203-00060  
 

0525 BLADING 0.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500  
 

0530 POTHOLING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0535 TOPSOIL 1,680.000 1,680.000

CY  0.000 0.00

4.00000 1,680.000 6,720.00

207-00205  
 

0540 *EROSION BALES (WEED FREE) 117.000 117.000

EACH 0.000 0.00

10.50000 117.000 1,228.50

208-00011  
 

0545 *SILT FENCE 75.000 75.000

LF  0.000 0.00

1.05000 75.000 78.75

208-00020  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0550 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0555 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070  
 

0560 EROSION CONTROL SUPERVISOR 0.500 0.500

L S 0.000 0.00

4,000.00000 0.500 2,000.00

208-00200  
 

0565 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

125.00000 6.000 750.00

210-00810  
 

0570 DEWATERING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

211-03005  
 

0575 *SEEDING (NATIVE) 3.150 3.150

ACRE 0.000 0.00

380.00000 3.150 1,197.00

212-00006  
 

0580 *MULCHING (WEED FREE HAY) 3.150 3.150

ACRE 0.000 0.00

230.00000 3.150 724.50

213-00002  
 

0585 *MULCH TACKIFIER 468.000 468.000

LB  0.000 0.00

1.70000 468.000 795.60

213-00061  
 

0590 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.20000 0.000 0.00

214-01010  
 

0595 *SOIL RETENTION BLANKET (STRAW/COCONUT) 245.000 245.000

SY  0.000 0.00

1.00000 245.000 245.00

216-00041  
 

0600 AGGREGATE BASE COURSE (CLASS 6) 6,001.000 6,001.000

CY  0.000 0.00

23.00000 6,001.000 138,023.00

304-06007  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0605 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 9,593.840 9,593.840

TON 0.000 0.00

40.00000 9,593.840 383,753.60

403-33841  
 

0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

TON 0.000 0.00

8.50000 0.000 0.00

0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

TON 0.000 0.00

8.50000 0.000 0.00

0610 EMULSIFIED ASPHALT (SLOW-SETTING) 3,681.000 3,681.000

GAL 0.000 0.00

1.25000 3,681.000 4,601.25

411-10255  
 

0615 RIPRAP (18 INCH) 46.000 46.000

CY  0.000 0.00

45.00000 46.000 2,070.00

506-00218  
 

0620 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 15.100 15.100

TON 0.000 0.00

100.00000 15.100 1,510.00

507-00400  
 

0625 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000

LF  0.000 0.00

75.00000 72.000 5,400.00

603-01245  
 

0630 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

603-05024  
 

0635 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-00310  
 

0640 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 710.000 710.000

LF  0.000 0.00

10.65000 710.000 7,561.50

606-00301  
 

0645 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

230.00000 1.000 230.00

606-01340  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0650 *TRANSITION TYPE 3G 3.000 3.000

EACH 0.000 0.00

788.00000 3.000 2,364.00

606-01370  
 

0655 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01380  
 

0660 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

606-02005  
 

0665 *END POST 11.000 11.000

EACH 0.000 0.00

112.00000 11.000 1,232.00

607-00005  
 

0670 *CORNER AND LINE BRACE POST 7.000 7.000

EACH 0.000 0.00

130.00000 7.000 910.00

607-00010  
 

0675 *FENCE BARBED WIRE WITH METAL POSTS 5,185.000 5,185.000

LF  0.000 0.00

1.30000 5,185.000 6,740.50

607-01000  
 

0680 CURB TYPE 6 (SECTION M) 60.000 60.000

LF  0.000 0.00

8.00000 60.000 480.00

609-60011  
 

0685 *DELINEATOR (TYPE I) 12.000 12.000

EACH 0.000 0.00

17.00000 12.000 204.00

612-00001  
 

0690 *DELINEATOR (TYPE II) 27.000 27.000

EACH 0.000 0.00

18.00000 27.000 486.00

612-00002  
 

0695 *DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

19.00000 5.000 95.00

612-00003  
 

0700 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,055.000 2,055.000

LF  0.000 0.00

6.85000 2,055.000 14,076.75

613-01200  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0705 *SIGN PANEL (CLASS I) 101.000 101.000

SF  0.000 0.00

18.00000 101.000 1,818.00

614-00011  
 

0710 *SIGN PANEL (CLASS II) 99.000 99.000

SF  0.000 0.00

23.00000 99.000 2,277.00

614-00012  
 

0715 *STEEL SIGN POST (U-2) 20.000 20.000

LF  0.000 0.00

13.00000 20.000 260.00

614-00200  
 

0720 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 200.000 200.000

LF  0.000 0.00

25.00000 200.000 5,000.00

614-01552  
 

0725 EMBANKMENT PROTECTOR TYPE 5 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

615-00050  
 

0730 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 132.000 132.000

LF  0.000 0.00

35.00000 132.000 4,620.00

617-04018  
 

0730 MATERIAL ALLOWANCE 18" CPS W/BANDS (CIP) 0.000

LF  0.000 0.00

10.11000 0.000 0.00

0735 *PAVEMENT MARKING PAINT 63.000 63.000

GAL 0.000 0.00

42.00000 63.000 2,646.00

627-00001  
 

0740 *EPOXY PAVEMENT MARKING 95.000 95.000

GAL 0.000 0.00

89.00000 95.000 8,455.00

627-00005  
 

0745 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-03000  
 

0750 *SURVEY MONUMENT (TYPE 2A) 3.000 3.000

EACH 0.000 0.00

220.00000 3.000 660.00

629-01021  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0755 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

629-01031  
 

0760 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,155.00000 4.000 4,620.00

630-80001  
 

0765 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

260.00000 3.000 780.00

630-80336  
 

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

53.00000 4.000 212.00

630-80341  
 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

78.00000 33.000 2,574.00

630-80342  
 

0780 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

630-80356  
 

0785 *DRUM CHANNELIZING DEVICE 159.000 159.000

EACH 0.000 0.00

37.00000 159.000 5,883.00

630-80360  
 

0790 CONCRETE BARRIER (TEMPORARY) 240.000 240.000

LF  0.000 0.00

15.00000 240.000 3,600.00

630-80370  
 

0795 *TRAFFIC CONE 30.000 30.000

EACH 0.000 0.00

5.25000 30.000 157.50

630-80380  
 

0800 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1085 F/A REMOVAL REMOVAL OF CONCRETE SLAB AT RIVERVIEW 4,128.590 4,128.590

F A 0.000 0.00

1.00000 4,128.590 4,128.59

700-70050  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

1095 F/A ELEC SERV 8,925.230 8,925.230

F A 0.000 0.00

1.00000 8,925.230 8,925.23

700-70190  
 

CAT 0201 $0.00 761,279.66CURRENT AMT 761,279.66 $$

CAT NO0300 L-25-D LUBER'S DRAINAGE

0805 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-00400  
 

0810 STRUCTURE EXCAVATION 157.000 157.000

CY  0.000 0.00

6.00000 157.000 942.00

206-00000  
 

0815 STRUCTURE BACKFILL (CLASS 1) 370.000 370.000

CY  0.000 0.00

18.00000 370.000 6,660.00

206-00100  
 

0820 STRUCTURE BACKFILL (CLASS 2) 420.000 420.000

CY  0.000 0.00

10.00000 420.000 4,200.00

206-00200  
 

0825 MECHANICAL REINFORCEMENT OF SOIL 370.000 370.000

CY  0.000 0.00

11.50000 370.000 4,255.00

206-00360  
 

0825 MATERIAL ALLOWANCE GEOFABRIC 0.000

CY  0.000 0.00

5.13500 0.000 0.00

0830 TOPSOIL 172.000 172.000

CY  0.000 0.00

4.00000 172.000 688.00

207-00205  
 

0835 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

216-00041  
 

0840 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 121.000 121.000

TON 0.000 0.00

40.00000 121.000 4,840.00

403-33841  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 L-25-D LUBER'S DRAINAGE

0845 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,550.000 1,550.000

SY  0.000 0.00

2.00000 1,550.000 3,100.00

420-00101  
 

0850 *STEEL PILING (HP 12X74) 392.900 392.900

LF  0.000 0.00

29.00000 392.900 11,394.10

502-11274  
 

0851 ADDED ITEM (FOOT)/ 51.900 51.900

LF  0.000 0.00

23.20000 51.900 1,204.08

900-00012  
 

0855 RIPRAP (9 INCH) 516.000 516.000

CY  0.000 0.00

42.00000 516.000 21,672.00

506-00209  
 

0860 *WATERPROOFING (MEMBRANE) 694.000 694.000

SY  0.000 0.00

9.00000 694.000 6,246.00

515-00120  
 

0865 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000

LF  0.000 0.00

97.00000 88.000 8,536.00

518-01004  
 

0870 *CONCRETE CLASS D (BRIDGE) 350.000 350.000

CY  0.000 0.00

326.00000 350.000 114,100.00

601-03040  
 

0875 *REINFORCING STEEL 42,800.000 42,800.000

LB  0.000 0.00

0.46000 42,800.000 19,688.00

602-00000  
 

0880 *REINFORCING STEEL (EPOXY COATED) 16,800.000 16,800.000

LB  0.000 0.00

0.56000 16,800.000 9,408.00

602-00020  
 

0885 *BRIDGE RAIL TYPE 10M 294.000 294.000

LF  0.000 0.00

71.25000 294.000 20,947.50

606-11030  
 

0890 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 302.000 302.000

LF  0.000 0.00

6.85000 302.000 2,068.70

613-01200  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 L-25-D LUBER'S DRAINAGE

0895 *PRESTRESSED CONCRETE I (BT63) 497.000 497.000

LF  0.000 0.00

147.00000 497.000 73,059.00

618-00163  
 

CAT 0300 $0.00 323,008.38CURRENT AMT 323,008.38 $$

CAT NO0301 L-25-F DRAW

0900 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-00400  
 

0905 STRUCTURE EXCAVATION 157.000 157.000

CY  0.000 0.00

6.00000 157.000 942.00

206-00000  
 

0910 STRUCTURE BACKFILL (CLASS 1) 246.000 246.000

CY  0.000 0.00

18.00000 246.000 4,428.00

206-00100  
 

0915 STRUCTURE BACKFILL (CLASS 2) 420.000 420.000

CY  0.000 0.00

10.00000 420.000 4,200.00

206-00200  
 

0920 MECHANICAL REINFORCEMENT OF SOIL 246.000 246.000

CY  0.000 0.00

11.50000 246.000 2,829.00

206-00360  
 

0920 MATERIAL ALLOWANCE GEOFABRIC 0.000

CY  0.000 0.00

5.13500 0.000 0.00

0925 TOPSOIL 128.000 128.000

CY  0.000 0.00

4.00000 128.000 512.00

207-00205  
 

0930 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

216-00041  
 

0935 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 96.000 96.000

TON 0.000 0.00

40.00000 96.000 3,840.00

403-33841  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 L-25-F DRAW

0940 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,150.000 1,150.000

SY  0.000 0.00

2.00000 1,150.000 2,300.00

420-00101  
 

0945 *STEEL PILING (HP 12X74) 278.000 278.000

LF  0.000 0.00

29.00000 278.000 8,062.00

502-11274  
 

0950 RIPRAP (9 INCH) 288.000 288.000

CY  0.000 0.00

42.00000 288.000 12,096.00

506-00209  
 

0955 RIPRAP (12 INCH) 144.000 144.000

CY  0.000 0.00

43.00000 144.000 6,192.00

506-00212  
 

0960 *WATERPROOFING (MEMBRANE) 528.000 528.000

SY  0.000 0.00

9.00000 528.000 4,752.00

515-00120  
 

0965 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000

LF  0.000 0.00

97.00000 88.000 8,536.00

518-01004  
 

0970 *CONCRETE CLASS D (BRIDGE) 281.000 281.000

CY  0.000 0.00

326.00000 281.000 91,606.00

601-03040  
 

0975 *REINFORCING STEEL 37,200.000 37,200.000

LB  0.000 0.00

0.46000 37,200.000 17,112.00

602-00000  
 

0980 *REINFORCING STEEL (EPOXY COATED) 11,700.000 11,700.000

LB  0.000 0.00

0.56000 11,700.000 6,552.00

602-00020  
 

0985 *BRIDGE RAIL TYPE 10M 232.000 232.000

LF  0.000 0.00

71.25000 232.000 16,530.00

606-11030  
 

0990 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 234.000 234.000

LF  0.000 0.00

6.85000 234.000 1,602.90

613-01200  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 L-25-F DRAW

0995 *PRESTRESSED CONCRETE I (BT42) 342.000 342.000

LF  0.000 0.00

136.50000 342.000 46,683.00

618-00142  
 

CAT 0301 $0.00 248,774.90CURRENT AMT 248,774.90 $$

CAT NO0302 L-26-BH RIVERVIEW CANAL

1000 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-00400  
 

1005 STRUCTURE EXCAVATION 4,685.000 4,685.000

CY  0.000 0.00

6.00000 4,685.000 28,110.00

206-00000  
 

1010 STRUCTURE BACKFILL (CLASS 1) 4,752.000 3,985.000

CY  0.000 0.00

18.00000 3,985.000 71,730.00

206-00100  
 

1011 STR BKFL (SPEC) 767.000 767.000

CY  0.000 0.00

23.00000 767.000 17,641.00

206-00050  
 

1015 STRUCTURE BACKFILL (CLASS 2) 1,100.000 1,100.000

CY  0.000 0.00

10.00000 1,100.000 11,000.00

206-00200  
 

1020 MECHANICAL REINFORCEMENT OF SOIL 3,903.000 3,903.000

CY  0.000 0.00

11.50000 3,903.000 44,884.50

206-00360  
 

1020 MATERIAL ALLOWANCE GEOFABRIC 0.000

CY  0.000 0.00

5.13500 0.000 0.00

1025 SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

206-01781  
 

1030 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33841  
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PCN: 13547-BID    ESTIMATE RUN 07/22/2005

PROJECT: NH 0505-037                   ESTIMATE NO: 0015 14:52:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 L-26-BH RIVERVIEW CANAL

1035 *WATERPROOFING (MEMBRANE) 469.000 469.000

SY  0.000 0.00

9.00000 469.000 4,221.00

515-00120  
 

1040 *CONCRETE CLASS D (BOX CULVERT) 628.000 628.000

CY  0.000 0.00

291.00000 628.000 182,748.00

601-03030  
 

1045 *CONCRETE CLASS D (WALL) 188.600 188.600

CY  0.000 0.00

305.00000 188.600 57,523.00

601-03050  
 

1050 *REINFORCING STEEL 88,703.000 88,703.000

LB  0.000 0.00

0.46000 88,703.000 40,803.38

602-00000  
 

1055 *REINFORCING STEEL (EPOXY COATED) 94,333.000 94,333.000

LB  0.000 0.00

0.56000 94,333.000 52,826.48

602-00020  
 

1060 *BRIDGE RAIL TYPE 10M 197.000 197.000

LF  0.000 0.00

71.25000 197.000 14,036.25

606-11030  
 

1065 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 364.000 364.000

LF  0.000 0.00

9.50000 364.000 3,458.00

613-01400  
 

CAT 0302 $0.00 538,981.61CURRENT AMT 552,787.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1070 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

1075 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

1080 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

620-00020  
 

CAT 0400 $0.00 33,000.00CURRENT AMT 33,000.00 $$

PROJECT TOTAL 6,802.82 $ 3,886,182.42CURRENT AMT 3,932,200.31 $$


